Appendix E: 2024-28 Minong Flowage Aquatic Plant Management Plan - Calendar of Actions

Action	January	February	March	April	May	June	July		September	October	November	December
Action	January			•	and Impleme		, July	August	September	- Cttober	November	December
Preliminary EWM Management Planning			/ivi ivianagen				1					
Final EWM Management Planning												
Chemical Application Permit Preparation												
Spring EWM Chemical Treatment												
Late Summer or Fall EWM Chemical Treatment												
Herbicide Concentration Testing												
Physical Removal of EWM												
DASH Removal of EWM												
DASH Permit Preparation												
Winter Drawdown												
Prior Year End of Season Management Summary Report												
i i i i i i i i i i i i i i i i i i i			AIS Ed	ducation and	Prevention			ı				
Inspect/repair/replace AIS Signage								1				
CBCW Time at the Landing												
AIS Education Events												
Wisconsin Lakes Conference (Steven's Point, WI)												
NW Lakes Conference (Spooner, WI)												
Newsletters												
Annual Meeting												
			Grant	Preparation/	Application			l			1	
CBCW Grant Preparation (annually)					1				Pre-grant			
CBCW Grant Application Due Date									J		15-Nov	
AIS Education Grant Application Preparation									Pre-grant			
AIS Education Grant Application Due Date									J		15-Nov	
AIS Control Grant Application Preparation									Pre-grant			
AIS Control Grant Application Due Date									Ĭ.		15-Nov	
Lake Management Planning Grant Preparation									Pre-grant			
Lake Management Planning Grant Due Date									Ĭ.		15-Nov	
Identify Healthy Lakes Grant Projects (annually)												
Healthy Lakes Grant Application Preparation									Pre-grant			
Healthy Lakes Grant Application Due Date											15-Nov	
			Aq	uatic Plant St	urveying	•		•			•	
CLP Meandering Surveys												
EWM Meandering Surveys												
General AIS surveys (purple loosetrife, yellow iris)						YI		PL				
Pre-Treatment PI Surveys												
Post-Treatment PI Surveys												
Summer PI Survey of the Littoral Zone												
Fall EWM Bed Mapping												
			Mo	onitoring and	Surveys							
Complete CLMN AIS Lake Survey												
CLMN Water Quality Monitoring												
		Other	Project Prepa	ration, Plann	ing, and Impl	ementation						
Fishsticks Installation												
Install Healthy Lakes Projects												